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Contractor's Name: . Project Resources Inc. 2027816 )
Contract Number: W9128F-04-D-0029 o T
Site Name & Location: VB 1-70 Superfund Site
Time Period: 11SEP0O4 17SEPO4 Report # T 014
Project Safety Report
Days Worked To Date: - 93 Date of Last Accident: Bi12/04
Project Man-hours To Date: 26,062.25 Hours Worked w/o Accident: 8350.00
Comments/lssues: None.
Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.
Project Schedule Report
Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNOQ4 30DEC04 16JUNO4 15DECO4 60
Property Close-Out 310CT05 1SMAROS 20
Final Report 01DEC04 15JANOS 0
PROJECT 16JUNO4 15MAROS 16JUNOA* 15MARO5 35

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Actlvities

Full site operations resumed Tuesday, September 4, 2004.

Property owners were contacted and completion appointments were scheduled.
Seven properties remediated to backfill this week.

Eight completion appointments completed.

Digital copies of property files were created and property completlon packets composed.

Upcoming Project Activities

+ Eight properties scheduled for remediation next week.
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Project Quantities

Item Unit Last Report To Date T Comment
Completed Properties Property 109 116
Square Footage Excavated " 8F 467,736 496,681"

*Approximate totals
Project Photos

Additional Comments/Observations

[ o None
_ 17SEP04
Signed: Mickelle Smith Date:
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